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Project Idea \J COMEX

— Realise a common RIS Corridor Management
implementation project, with special focus on ...
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.. providing seamless services
on Corridor / European level

. establishing necessary following the CoRISMa concept
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sustainable operation . ongoing stakeholder

management
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integration




Project Vision &J COMEX

Define and realise RIS Corridor Services
and transfer them into sustainable operation
C{ .
”

based on the established frameworks!

What is “RIS Corridor Management” actually? RIS YO

- ... information services among fairway authorities / waterway
users / logistic partners to optimise the use of inland navigation
corridors within the European Waterway Network to ...

... enable reliable

Route Planning by ... enable reliable

supplying dynamic Voyage Planning and ... support Transport
and static fairway- Traffic Management, Management of the
and infrastructure by providing traffic logistic partners

information (level 1) information (level 2) (level 3)




Expected impacts

. Better plannability
and reliability of
& inland waterway

transports

Reduction of waiting

Reduction of - and travel times
administrative |

barriers and
reporting burdens

- Increased efficiency of
inland navigation transports

Increased
E utilisation of
available

Lo oS o
capacities
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Total Budget: 26,5 M€

CEF Funds: 15,6 M€
Timeframe: 2016-202
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RIS COMEX C

=X 0

orridors

e Danube e Amsterdam-Antwerp-Liege/Brussels e Elbe-Weser

e Rhine e Dunkerque-Scheldt e Mosel
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®* VisuRIS COMEX System
= All 13 RIS COMEX partners
® Fairway-, Infrastructure- and Traffic-related services
® Based on Flemish VisuRIS system
= Adaptations ongoing
® Transfer into operation by the end of 2020
® Joint Governance and financing of the operation



®= Common ERI System

® Joint Procurement by 8 partners ongoing

= AT-SK-HU-HR-RS-RO-BG-CZ

® Configuration of reporting requirements

= Reporting only once & single entering of data per voyage
® Customised provision of reports to authorities

® Contracting foreseen in July 2020

* Implementation until the end of 2021
® QOperational start by beginning of 2022



Mario Kaufmann
viadonau

mario.kaufmann@viadonau.org

WWW.riscomex.eu



